FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554
April 23, 2003
In Reply Refer To:
1800B3-GDG

Harry C. Martin, Esq.

Fletcher, Heald & Hildreth

1300 North 17" Street, 11" Floor
Arlington, VA 22209-3801

Inre: KCAA(AM), Big Bear Lake, CA
Facility No. 43995
File No. BP-19961206AD, as
modified by BMP-20000530ABS

Dear Counsel:

This letter concerns the uncontested April 18, 2003, request filed on behalf of
Broadcast Management Services, Inc. (“BMS”) that the referenced construction permit be
treated pursuant to the tolling provisions of 47 C.F.R. § 73.3598(b) or, alternatively, to be
granted a waiver to give it an additional 30 days to complete construction. For the
reasons detailed below, we deny tolling, but grant a 30-day waiver of the construction
period rule to allow BMS to complete construction by May 24, 2003.

The referenced permit was initially granted April 24, 2000, and modified on
January 23, 2001. The permit expires April 24, 2003. BMS reports that it spent
approximately $371,000 to date towards modifying KCAA’s licensed facilities, that it has
made substantial progress, but that its efforts have been hindered by unexpectedly severe
rain. BMS’s construction contractor states that the towers were erected in March of this
year and the ground system completed by the middle of April. According to BMS, all
that remains to be done is conducting proof of performance tests and filing a license to
cover application.

BMS estimates that it lost 23 construction days this year due to excessive
rainstorms. It states that for several days in April, 2003, the path leading to the site was
so muddy as to be impassible. The weather described does not rise to the level of an act
of God, i.e., natural disaster, and thus does not satisfy the tolling requirements of 47
C.F.R. § 73.3598(b) (1). It is well established, however, that the Commission can waive
any of its rules, upon a finding of good cause consistent with the public interest.' The
Commission recognizes that such a waiver may be appropriate in “rare and exceptional

'Wait Radio v. FCC, 418 F.2d 1153 (D.C. Cir. 1969), cert. denied 409 U.S. 1027 (1972).



circumstances.” The Commission has indicated that events completely cutting off

access to a site may be among such circumstances.” BMS documents that it must wait
for a 7-day period of dry weather before it can complete the reliable measurements for its
proof of performance. We believe that these circumstances warrant waiver of the
Commission’s tolling rules, given the substantial construction already completed at
significant cost and the short amount of time needed to complete construction.

Accordingly, Broadcast Management Services, Inc.’s request for tolling IS
DENIED but its request for waiver of the Commission’s tolling rules, 47 C.F.R. §
73.3598(b), IS GRANTED. We are changing the station’s expiration date to May 24,
2003. The additional 30-day period adequately covers the conditions delaying BMS’s
ongoing construction efforts, which we expect will be completed very shortly.

Sincerely,

Peter H. Doyle
Chief, Audio Division
Media Bureau

21998 Biennial Regulatory Review—Streamlining of Mass Media Applications, Rules, and Processes , 13
FCC Red 23056 (1998), recons. granted in part and denied in part, 14 FCC Red 17525, 17541 (1999).

*Wendell & Associates, 17 FCC Red 18576, 18580 (2002).



